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FENNEMORE CRAIG, P.C. 
A Professional Corporation 
Patrick J. Black (No. 0 17 14 1) 
2394 E. Camelback Road 
Suite 600 
Phoenix, Arizona 8501 6 
Telephone (602) 9 16-5000 

Attorneys for Oak Creek Water Company No. 1 
i 

BEFORE THE ARIZONA CORPORATION COMMISSION 

IN THE MATTER OF THE APPLICATION 
OF OAK CREEK WATER COMPANY 
NO. 1 FOR APPROVAL OF AUTHORITY 
TO ISSUE LONG TERM PROMISSORY 
NOTES OR BONDS AND OTHER 
EVIDENCE OF INDEBTEDNESS 

DOCKET NO. W-0 1392A-09-0273 

MOTION FOR EXTENSION OF 
TIME TO COMPLY WITH 
DECISION NO. 72286 

Oak Creek Water Company No. 1 (“Oak Creek”) hereby files this Motion for 

Extension of Time to comply with Decision No. 72286 (May 4, 2011). Decision No. 

72286 approved Oak Creek’s financing application to incur debt in order to construct 

much needed water infrastructure to address fire flow requirements and customer growth. 

As a condition of approval, Decision No. 72286 requires Oak Creek to file all Approvals 

of Construction (“AOC”) issued by the Arizona Department of Environmental Quality for 

the project by September 1,20 13. 

Oak Creek has obtained a $440,000 loan from the Water Infrastructure Financing 

Authority, and spent a portion of the hnds to finalize engineering drawings and 

specifications for the facilities. However, due to several factors - including the time to 

obtain the requisite right-of-ways from the U.S. Forest Service and private entities - the 

construction project has not yet been completed. Oak Creek is currently soliciting bids, 

and expects to make a selection by August 31, 2013. After a contractor is selected, the 

company anticipates that it will take between 12 and 18 months to finalize construction 

and obtain the AOCs. This estimated construction schedule takes into account the fact 
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that during the winter months, inclement weather (snow) will require a work stoppage of 

several months. Nonetheless, the project is moving forward once a bid is awarded 

sometime in late August or early September 2013. For the reasons set forth herein, Oak 

Creek respectfully requests an extension of the current September 1, 2013 deadline to 

December 3 1,2014. 

RESPECTFULLY SUBMITTED this 6th day of August, 20 13. 

FENNEMORE CRAIG, P.C. 

B 

Attorneys for Oak Creek Water Company No. 1 

ORIGINAL and 13 copies filed this 
6th day of August, 20 13 with: 

Docket Control 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

COPY hand-delivered 
this 6th day of August, 2013 to: 

Marc E. Stern, ALJ 
Hearing Division 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 

Janice Alward, Chief Counsel 
Legal Division 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 
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Steven M. Olea, Director 
Utilities Division 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 
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By: d)-M,w 
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